Overall Goal	To contribute to a safer and more cohesive Marsabit County where communities, particularly youth and women, can thrive free from the influence and risks of violent extremism.				
Objectives	**Outcomes**	**Outputs**	**Activities**	**Indicators**	**Means of Verification**
Objective 1: To increase PCVE awareness, digital literacy, and knowledge on Human Rights & Gender	**Outcome 1:** By the end of the 12-month, Communities in Moyale and Saku (Marsabit County) demonstrate strengthened awareness and online safety practices that reduce vulnerability to violent extremism (VE).	1. 4 community awareness forums conducted by Month 9, reaching at least 160 participants including youth, women, elders, and minority groups. 2. 4 schools and TVET outreach sessions conducted by Month 10, reaching students aged 14–24, with peer mentorship circles established. 3. Monthly digital awareness campaigns conducted over 12 months by 10 trained Digital Peace Ambassadors, reaching approximately 20,000 online users.	**Activity 1.1.1:** Community PCVE, Human Rights & Gender Awareness Forums, **Activity 1.1.2:** Support Schools & TVET Outreach on Human Rights, Gender, and Online Safety and **Activity 1.1.3:** Youth-Led Digital Awareness Campaign on PCVE, Human Rights & Gender	- Percentage of community members demonstrating improved knowledge and safer online behaviors *(Outcome Indicator)* - Number of people reached through community awareness forums - Number of students reached through schools and TVET outreach sessions - Number of online users reached through digital awareness campaign.	- Participants lists - Pre and post-training evaluations - Activity Reports. - Outcome harvesting report
Objective 2: To strengthen youth and women leadership and enhance community police relations	**Outcome 2:** By project end of 12 month, youth and women leaders demonstrate improved leadership and mediation capacity, enabling them build stronger trust and collaboration with security actors.	1. Two 3-day leadership trainings conducted by Month 6 for 60 youth and women leaders. 2. 4 quarterly community-security dialogues conducted by Month 12 with at least 30 participants per sub-county. 3. 4 quarterly County Engagement Forum meetings conducted including sporting event by Month 12 with 50 participants. 4. Bi-annual multi-actor coordination meetings conducted by Month 12 with 50 participants.	**2.1.1:** Support Leadership Training for Women & Youth Influencers **2.1.2:** Support Community–Security Dialogue Platforms to build trust **2.1.3:** Support the strengthening the County Engagement Forum (CEF) **2.1.4**: Support Bi-annual multi-actor PEACE & Early Warning Coordination meetings	- Percentage of participants reporting increased trust and collaboration with security actors *(Outcome Indicator)* - Number of youths and women trained on leadership skills - Number of people participating in community-security dialogue meetings - Number of stakeholders participating in the County Engagement Forum (CEF) - Number of people taking part in bi-annual multi-actor coordination meetings	- Participants list - Activity reports - Outcome harvesting report - Pre and post-training evaluations - Dialogue and CEF minutes. - Multi-actor meeting reports.
Objective 3: To enhance socio-economic resilience of women and youth (especially disengaged youth) against VE	**Outcome 3:** By project end of 12 month, at-risk youth and women generate income from their livelihoods	1. One 5-day skills training conducted by Month 6 for 50 youth and women in brick-making, beekeeping, and digital livelihoods. 2. Two VSLA groups established by Month 7, with start-up tools distributed and at least 6 business coaching sessions delivered.	**3.1.1:** Support Skills Training & Digital Livelihood for youth and women **3.1.2** Provide Start-Up Tools & Business Coaching	- Percentage increase in income of supported youths and women *(Outcome Indicator)* - Number of youth and women trained on entrepreneurship and supported with tools for start up	- Participants list - Activity reports - Outcome harvesting report - Pre and post-training evaluations - Start up tool distribution list